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OVERVIEW  

800 MHz Transition Administrator, LLC (“TA LLC”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended September 30, 2005, with certain 
reconfiguration status information presented as of October 28, 2005.  Pursuant to the FCC’s 
Reconfiguration Orders, 1  the Transition Administrator (“TA”), 2  as the manager of the 
reconfiguration effort, is required to report on a quarterly basis the progress of band 
reconfiguration.3 

 Wave 1 reconfiguration formally began on June 27, 2005 for voluntary negotiations for 
Channels 1-120 licensees.  The July to September 2005 quarter was the first quarter in which 
reconfiguration has been underway.  Through September 30, 2005, approximately 20 percent of 
affected licensees in Wave 1 and approximately 12 percent of affected licensees in all Waves 
have reached agreement with Sprint Nextel regarding their system reconfiguration.  As of 
September 30, 2005, the TA has received 146 completed reconfiguration agreements from Sprint 
Nextel for review and approval.  The TA has approved a total of 128 agreements; the remaining 
18 reconfiguration agreements were still under review as of September 30, 2005, as these were 
submitted at the end of this quarter.  Based on these numbers, the TA believes that there will be a 
significant number of incomplete agreements at the end of the Wave 1 mandatory negotiation 
period on December 26, 2005.  As of that date, those licensees and Sprint Nextel who have not 
completed their reconfiguration agreement will enter into the subsequent Alternative Dispute 
                                                 
1 See Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth 
Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 
(2004) (“Report and Order”), as amended by Erratum, WT Docket No. 02-55 (rel. Sept. 10, 
2004); Second Erratum, 19 FCC Rcd 19651 (2004); Public Notice, “Commission Seeks 
Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz 
Public Safety Interference Proceeding,” 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 
21818 (2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004); 
(“Supplemental Order”); Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum 
Opinion and Order, WT Docket No. 02-55 (rel. October 5, 2005) (“Memorandum Opinion & 
Order”) (collectively, “Reconfiguration Orders”). 

2 800 MHz Transition Administrator, LLC ("TA LLC") is the Transition Administrator ("TA") 
for the reconfiguration of the 800 MHz band mandated by the Federal Communications 
Commission ("FCC"). TA LLC has contracted with BearingPoint, Inc. (“BearingPoint” or 
“BE”), Squire, Sanders & Dempsey L.L.P. (“SSD”) and Baseline Telecom, Inc. (“BTI”) (each a 
“TA Member” and collectively “TA Members”) to perform the duties of the TA. 

3 The Report and Order specifies that the TA is to provide quarterly progress reports regarding 
the progress of reconfiguration once reconfiguration in a given NPSPAC region begins.  Report 
and Order, 19 FCC Rcd at 15037, ¶ 196.  The FCC further specified that the quarterly reports are 
to include the TA’s expenses and salary.  Id. at 15123, ¶ 327.  (This further requirement, 
however, does not appear in Rule 90.767(b)(3).  Nonetheless, the TA intends to provide this 
information in each quarterly progress report.)   
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Resolution (“ADR”) process.  The TA is engaging licensees to facilitate their discussions with 
Sprint Nextel to reduce the number of incomplete negotiations that may remain at the end of the 
mandatory negotiation period.  The TA continues to monitor the overall reconfiguration 
schedule; it is too early at this time to determine whether the Wave 1 implementation phase will 
be impacted. 

In addition, in this quarter the TA continued its outreach efforts to stakeholders at several 
industry events.  The TA also continued to respond to the many questions and requests for 
information it receives from licensees, vendors, consultants and others on a daily basis.  In this 
quarter, the TA finalized and released its ADR Plan.  The TA also responded to Economic Area 
(“EA”) licensee elections.  It has also received notices for Guard Band and Expansion Band 
elections.  The FCC’s recently released Memorandum Opinion and Order requires the TA to 
open a filing window for EA licensees to elect to relocate to the ESMR band.  Additionally, in 
response to the devastation caused by Hurricane Katrina, the reconfiguration schedule for 
NPSPAC Region #18 for Louisiana was moved from Wave 2 to Wave 3. 

 The first section of the report describes the status and progress of reconfiguration, 
including the progress of Sprint Nextel/licensee contract negotiations, the TA’s review and 
approval of finished contracts, frequency proposals and elections during the quarter ended 
September 30, 2005.  Also included in this first section is a “flash” update of reconfiguration 
progress as of October 2005.  The next section describes the multiple outreach and educational 
activities to 800 MHz stakeholders either conducted by or involving representatives of the TA.   
The third section provides the status of the TA’s dispute resolution efforts and TA 
communications with licensees to assist in the contract negotiation process.  Section four 
discusses financial matters associated with reconfiguration for the quarter ended September 30, 
2005, including the TA’s fees and costs.   

I. RECONFIGURATION PROGRESS 
 

A. Summary 
 

On June 27, 2005, reconfiguration officially commenced for the 15 NPSPAC Regions in 
Wave 1, affecting some 2400 call signs.  This quarter was the first full quarter of reconfiguration 
and included the voluntary negotiation period for Wave 1 Channels 1-120 licensees as described 
in the TA’s Reconfiguration Prioritization Plan (“RPP”).  Through September 30, 2005, 
approximately 20 percent of affected licensees in Wave 1 and approximately 12 percent of 
affected licensees in all Waves have reached agreement with Sprint Nextel regarding their 
system reconfiguration.  Based on these percentages, the TA believes that there will be a 
substantial number of incomplete Wave 1 Frequency Reconfiguration Agreements (“FRAs”) at 
the close of mandatory negotiation period on December 26, 2005.  The TA has undertaken 
measures designed to increase the rate of completed transactions to reduce the number of 
pending negotiations that will enter the ADR process at the end of the Wave 1 mandatory 
negotiation period.  (See subsection B. below.) 
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  1. Licenses to be Reconfigured 
 
 The table below provides the TA’s analysis of the current population of call signs per 
wave as defined in the RPP.  The primary source of this data is the FCC’s Universal Licensing 
Systems (“ULS”) database with geographical augmentation by the TA to determine Public 
Safety Region and other Reconfiguration-specific information. This data is used to define the 
population of licenses that need to be addressed in the reconfiguration, and will be updated to 
reflect changes made to the ULS database.4  
 

Table 1:  Current Population of Call Signs, Per Wave5 
 

Channels 1-
120  

Public Safety 
Expansion 

Band 
NPSPAC 
Channel  

SE-ESMR 
ESMR Band Total 

Wave Number of Call Signs 
Wave 1 870 425 1,190 0 2,485
Wave 2 604 283 498 12 1,397
Wave 3 501 312 710 256 1,779
Wave 4 836 375 1,236 0 2,447
TOTAL 2,811 1,395 3,634 268 8,108

 
  2. Assumptions 
 
 The TA has made certain assumptions regarding the population of licenses to be 
addressed in reconfiguration.  First, for spectrum planning purposes, unless notified otherwise, 
the TA has assumed that all Public Safety licensees in the Expansion Band will relocate.  The 
number of licensees that will be reconfigured will decrease as the TA receives election decisions 
from Public Safety incumbent licensees opting not to reconfigure.6  To date, the TA has received 
36 election filings from Public Safety licensees to stay in the Expansion Band.  Second, mobile-
only systems and other secondary licenses (itinerant, demonstration and temporary) are not 
generally being reconfigured.  Third, licenses under contract for voluntary reconfiguration 
agreements prior to May 27, 2005 for which Sprint Nextel will not be seeking credit are not 
included in the totals.  Fourth, the call sign figures in this report include only active call signs.  
The current population of call signs will be reduced by any call signs that cancel without an FRA; 
it will also be increased for new call signs granted from pending applications.  Finally, the TA 

                                                 
4 The table includes site-specific (non-EA) call signs with fixed locations above 851 MHz.  It 
does not include Sprint Nextel or SouthernLINC call signs.  There are a number of call signs 
with fixed locations licensed in the 806-824 MHz range that are not included in the counts but 
will, however, be reconfigured in association with related call signs that are included in the 
counts.  See Appendix 2 for more detailed data. 

5 Appendix 2 contains additional information on current population of call signs per regions per 
waves. 

6 Appendix 7 contains more information on Expansion Band election filings. 
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and Sprint Nextel have jointly defined milestones to track the status of ongoing reconfiguration 
activities at the licensee level.   
 

B. Reconfiguration Milestone Status 
 

Wave 1 reconfiguration started on June 27, 2005, with voluntary negotiations for 
Channels 1-120 licensees.  By the end of the quarter ended September 30, 2005, the TA received 
146 completed FRAs from Sprint Nextel for review and approval out of an expected total of 
1083 agreements needed to clear the General Category portion of the 800 MHz band.  90 FRAs 
were for Wave 1 licensees out of an expected total of 383.  The TA has approved a total of 128 
of the 146 FRAs submitted, the remaining 18 FRAs were still under review by the TA as of 
September 30, 2005, as these were submitted at the end of the quarter.  During the first three 
months of reconfiguration, there has been some reconfiguration activity in Channels 1-120, 
although no reconfiguration certifications have as yet been completed for any affected call signs.  
In subsequent reports, the TA will report on the number of completed Channels 1-120 call sign 
reconfigurations by NPSPAC region.  
 

In October 2005,7 the first month of the mandatory negotiation period for Wave 1, Sprint 
Nextel submitted an additional 42 FRAs.  Based on the progress of negotiations to date between 
Sprint Nextel and affected Wave 1 licensees, it appears at this time that a significant number of 
Wave 1 licensees will not have completed negotiations with Sprint Nextel and executed an FRA 
as of the end of the mandatory negotiation period.  Sprint Nextel estimated to the TA that as 
many as 50 Public Safety licensees, plus some additional number of non-Public Safety licensees, 
will not have entered into an FRA by the end of the mandatory negotiation period on December 
26, 2005.   
   

To mitigate the number of pending negotiations that will need to be resolved during the 
ADR process, the TA is: (1) ascertaining the status of licensee-Sprint Nextel negotiations in 
Wave 1 that have not yet resulted in an FRA submitted to the TA; (2) assisting licensees and 
Sprint Nextel to expedite their communications and encourage the exchange of key information 
to arrive at an agreed-upon cost estimate and, ultimately, an FRA; and (3) identifying ways to 
streamline the negotiation process for specific categories of transactions.   

 
The initial step in the reconfiguration is to establish contact with the licensees. Sprint 

Nextel made progress in this quarter, decreasing the number of licensees with which they have 
been unable to establish contact from between 10 to 15, as reported in the previous quarterly 
progress report, to four.  Much of the difficulty in locating these incumbents has been due to 
inaccurate or out-of-date licensee data in the FCC’s ULS database.  Additionally, Sprint Nextel 
has formally requested the TA’s assistance to locate these licensees in an effort to communicate 
their obligations under the FCC’s Reconfiguration Orders.  Three of these requests for assistance 
were made prior to the end of September 2005.  The TA has made some progress in locating 
contacts associated with the licenses in question and is continuing its efforts.   

                                                 
7  See subsection I.I., infra, for additional updates regarding reconfiguration progress during 
October 1 to October 28, 2005. 
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Table 2 below provides a summary view of the number of FRAs currently being 

negotiated between Sprint Nextel and incumbents. 
 

Table 2: Status of Reconfiguration for Licensees in Channels 1-120 
as of September 30, 2005 (achieved milestones by number of FRAs)8 

 

  

Number of 
Channels 1-
120 FRAs 

Sprint Nextel 
Initiated 

Contact with 
Licensee 

Sprint Nextel 
and Licensee 
Reach Verbal 
Agreement 

FRAs 
Submitted to 

TA 

FRAs 
Approved by 

TA 
Wave Number of  Frequency Reconfiguration Agreements (FRAs) 
Wave 1 383 372 156 90 79 
Wave 2 230 214 87 46 40 
Wave 3 301 65 15 7 6 
Wave 4 153 25 8 3 3 
Undetermined 16 11 1 0 0 
Total 1083 687 267 146 128 

 
More detailed tables providing the current status of reconfigurations – broken out both by 

the number of FRAs per region per wave, and the number of call signs per region per wave – are 
attached in Appendices 3 and 4, respectively. 
 
 C. Frequency Reconfiguration Agreement Review 
 

Through September 30, 2005, the TA has reviewed 146 FRAs.  Table 3a below provides 
an overview of the elapsed time required by the TA to review and approve FRAs submitted to 
the TA by Sprint Nextel.  The TA exceeded its service levels reporting agreement by completing 
review of 93.7 percent of the agreements within five business days, 98.5 percent of the 
agreements within 10 business days, and 100 percent of the agreements within 15 business days.  
Table 3b illustrates the TA’s time to review compared to the service levels on a percentage basis.   

 

                                                 
8 Sprint Nextel is the data source for the first three columns. The figures have not been verified 
by the TA.  The current population of FRAs will be adjusted during the reconfiguration process. 
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Table 3a: TA Reconfiguration Contract Review Timeframes (in Business Days) on 
Approval FRAs as of September 30, 20059 

 
 
 
 
 
 
 
 
 

 
Table 3b: TA Contract Review Performance (as a percentage) vs. Service Levels  

 

Time to Review 
Within 5 business 

days 
Within 10 

business days 
Within 15 

business days 

Service Levels 80% 95% 100% 
TA’s Performance 93.7% 98.5% 100% 

 
 Additional information regarding the status of reconfiguration contract review (on a per 
region, per wave basis) is attached as Appendix 5. 
 
 D. Reconfiguration Certifications 
 

As of September 30, 2005, there have been no reconfiguration certifications submitted to 
the TA.  The TA will provide a status update of reconfiguration certifications in subsequent 
reports.  
 
 E. Reconfiguration FCC Applications 
 

The TA has been working with the FCC staff to define and implement data transfers to 
authenticate reconfiguration related applications.  During this quarter, the TA worked with the 
FCC and Sprint Nextel to define an improved system to provide information to the FCC’s ULS 
database to further expedite reconfiguration related applications.  Table 4 below summarizes the 
status of reconfiguration applications before the FCC through September 30, 2005. 

                                                 
9 Due to a change in the way the TA calculates the percentage of approved FRAs, the cumulative 
numbers reported for the several review timeframes as reflected in Table 3a may differ from 
those numbers reported in the previous quarterly progress report.   

1-5 Days from 
Receipt

6-10 Days from 
Receipt

11-15 Days 
from Receipt

16-20 Days 
from Receipt

21 Days or 
More from 

Receipt Total
Wave
Wave 1 76 3 0 0 0 79
Wave 2 36 2 2 0 0 40
Wave 3 5 1 0 0 0 6
Wave 4 3 0 0 0 0 3
Total for Waves 1-4 120 6 2 0 0 128

Number of Frequency Reconfiguration Agreements (FRAs)
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Table 4: Reconfiguration FCC Application Milestones for Channels 1-120 Call Signs 
as of September 30, 200510 

 

Updated 
Population 

as of 
9/30/05 

Call Signs with 
Reconfiguration 

Applications 
Submitted to 

FCC 

Call Signs with 
Reconfiguration 

Applications 
Granted 

Call Signs with 
Surrender 

Applications 
Submitted to 

FCC 

Call Signs with 
Surrender 

Applications 
Granted 

 Number of Call Signs 
Wave 1 870 96 65 4 2
Wave 2 604 78 62 4 2
Wave 3 501 7 5 1 1
Wave 4 836 7 4 0 0
TOTAL 2811 188 136 9 5

 
Appendix 4 also contains additional information regarding the TA’s reconfiguration FCC 

application milestones (on a per region basis) as of September 30, 2005.   
 
 F. Frequency Proposals 
 

The TA started frequency planning in late April 2005 for Wave 1 and started delivering 
Frequency Proposal Reports (“FPRs”) with proposed replacement frequencies and certain co-
channel information to Wave 1 licensees in mid-June.   

 
Planning for Wave 2 started as soon as Wave 1 planning was completed, and FPRs for 

Wave 2 licensees started being delivered in mid-September.  The delivery of Wave 2 FPRs was 
concurrent with the introduction of a web-based tool for licensees to access pre- and post-
reconfiguration co-channel information.  The use of the web tool has reduced the size, and cost 
of FPR mailings, and will provide licensees more current information as co-channel 
environments may change through the frequency planning and FCC licensing processes. 

 
As of September 30, 2005, the TA had analyzed and proposed replacement frequencies 

for 3468 Wave 1 frequencies and 1763 Wave 2 frequencies.  A further 948 had also been 
processed for Wave 3 or Wave 4 frequencies. 

 
The TA has also sent FPRs for Wave 1 and 2 Public Safety Expansion Band call signs.  

While Public Safety licensees may elect to remain on their current channels, for planning 
purposes new frequencies proposals were prepared for all call signs.11  Most of these Expansion 
                                                 
10 In each Wave there are several licensees that hold large numbers of call signs.  For Wave 1, 
the TA is aware of two licensees that are in active negotiations with Sprint Nextel and together 
account for 15 percent of Wave 1 call signs.  Active negotiations are also in progress for most of 
the similar Wave 2 licensees.  See Appendix 2 for details on the current population of call signs 
on a per Wave, per region basis. 

11 As of September 30, 2005, Public Safety licensees had filed elections not to reconfigure for 73 
call signs.  The total by NPSPAC region is summarized in Appendix 2. 
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Band frequencies will be reconfigured in the same timeframe as the NPSPAC channels following 
the clearing of 851-854 MHz, and thus were processed subsequent to 851-854 MHz proposals.  
Calls signs related to Public Safety licensees that also have 851-854 MHz channels were given 
priority in preparation in anticipation that those licensees would likely be the first to reconfigure 
out of the Expansion Band. 

 
For each Wave, proposals for certain call signs were not generated or have been delayed 

because: 
 
• The call sign is licensed in the Canadian border region. 

• The call sign was already under contract prior to the start of reconfiguration.12 

• There are negotiations continuing between Sprint Nextel and incumbents relating to 
ESMR and EA license elections, or pending FCC rulings on ESMR/EA issues. 

• There are pending applications to be granted that materially affect technical parameters.  
(As these applications have been granted, frequency proposals have been sent to the 
licensee(s).) 

• There are unresolved co-channel distance and other technical issues.  (As these issues 
have been resolved, frequency proposals have been processed and sent to the licensee(s).) 

G. Elections 
 

Economic Area Elections.  The TA received 13 EA election filings by the stated May 13, 
2005 deadline.13  On September 27, 2005, the TA distributed letters to four licensees informing 
them of the TA’s decision regarding their filings.  In addition, the FCC’s Memorandum Opinion 
& Order made certain rule changes and clarifications affecting the relocation of licensees to the 
ESMR band.  The FCC directed the TA to open a filing window for EA licensees to elect to 
relocate to the ESMR band or to modify their previous elections.  Accordingly, the TA plans in 
the upcoming quarter to open the specified 20-day filing window for EA licensees to submit 
election filings to relocate to the ESMR band.   

 
Guard Band Elections.  The TA received two Guard Band election filings in response to 

the TA’s June 29, 2005 Press Release announcing that incumbent licensees subject to mandatory 
relocation (operating on frequencies between 806-809 MHz/851-854 MHz) could elect to move 

                                                 
12 These are call signs already subject to a voluntary reconfiguration contract with Sprint Nextel 
prior to the May 27, 2005 application freeze for Wave 1 but had not yet had applications granted 
removing those frequencies requiring reconfiguration. 

13 See 800 MHz Transition Administrator’s Ex Parte Notification, WT Docket No. 02-55 (filed 
April 21, 2005) (attaching Press Release announcing election deadline). 
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to the Guard Band.14  The deadline for submitting Guard Band election filings for Wave 1 
licensees was July 20, 2005. 

Expansion Band Elections.  The TA received 36 election filings in response to its June 
28, 2005 Press Release announcing that incumbent Public Safety licensees could elect to remain 
in the Expansion Band. 15  The deadline for submitting Expansion Band election filings for Wave 
1 licensees was September 27, 2005.  Prior to September 30, 2005, the TA granted two requests 
for an extension of 45 days or less to submit the Expansion Band election filing.  The list of 
entities filing Expansion Band elections appears in Appendix 7.   

H. Special Reconfiguration Considerations 
 

  1. Motorola Software Development 
 
 During this quarter, Motorola completed two additional major milestones in its 
development of rebanding radio software, which will allow hundreds of thousands of radios to be 
reprogrammed rather than replaced.  The TA participated in the review of Milestone #4 
regarding Certification Test Scripts and Summary Requirements for the software.  Motorola has 
indicated to the TA that, at this time, it does not foresee any difficulties in meeting the April 
2006 deadline to deliver the software for implementation.   
 
  2. Planning Funding  
 

The provision of Planning Funding has emerged as an important issue for large Public 
Safety systems, whose reconfiguration is often a complex effort requiring careful advance 
planning prior to or in parallel with negotiation of an FRA with Sprint Nextel.  To date, Sprint 
Nextel reports that they have received 42 Requests for Planning Funding (“RFPFs”), of which 
one has been submitted to the TA and approved.  In seven instances, Sprint Nextel and the 
incumbent have agreed to include the requested costs in the FRA.  In 14 other instances, vendor 
services are involved for which insufficient detail was provided for conduct of negotiations or for 
the TA to be able to conduct its review.  The TA facilitated a series of meetings and discussions 
starting in late August 2005 with Sprint Nextel, various vendors and several licensees to provide 
additional guidance for creating RFPFs with the level of detail required to obtain funding, 
consistent with previously established TA guidance.  The objective is to ensure vendors and 
licensees provide adequate detail regarding tasks to be performed, level of effort, and labor rates 
so that negotiations with Sprint Nextel and the TA’s review of submissions are expedited and to 
minimize requests for cost clarification.  In particular, the TA worked with Sprint Nextel and 
Motorola, using input from licensees, to develop a TA-approved Planning Statement of Work 
template for Motorola’s provision of planning services to licensees.  Sprint Nextel reports that 14 
of the remaining RFPFs are under negotiation between Sprint Nextel and licensees, while six 
require additional information in order to be considered official submissions. 
                                                 
14 See 800 MHz Transition Administrator’s Ex Parte Notification, WT Docket No. 02-55 (filed 
June 30, 2005) (attaching Press Release announcing election deadline). 

15 See id.   
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For licensees with larger and more complex planning efforts, the TA has also developed a 

detailed example of a Planning Statement of Work that will be published in the upcoming 
quarter, along with additional guidance for preparation of the Planning Statement of Work.  
Sprint Nextel has also augmented its resources to more quickly respond to RFPFs, and Motorola 
and other vendors are devoting substantial resources to assist licensees with planning efforts.  
The TA expects these collective efforts will speed the approval for RFPFs and make the process 
easier for licensees.  The TA has also adjusted its RFPF process, requesting that licensees 
concurrently submit RFPFs to Sprint Nextel and to the TA.   
 

3. Mutual Aid / Interoperability  
 

In the upcoming quarter, the TA will establish a working group to focus on mutual aid 
and interoperability issues.  The TA anticipates meeting with key constituents in the licensee and 
vendor communities to establish recommendations and guidelines for maintaining critical 
communications during reconfiguration. 
 
  4. Vendor-Related Issues 
 
 During this quarter, the TA reviewed certain issues of concern to vendors providing 
reconfiguration services.  In response to these concerns, the TA has been preparing additional 
vendor guidance regarding program safeguards afforded vendors, required program rules for 
vendors and the vendor payment mechanism.  The TA expects to finalize this guidance in the 
upcoming quarter. 
 
 In addition, the TA has been working with Sprint Nextel to finalize the Standard Bid 
Package, which is designed to assist municipal licensees with the bidding process to select 
vendors to provide reconfiguration services.  Use of the Standard Bid Package by municipal 
licensees is not mandatory.  The draft Standard Bid Package consists of several template 
documents:  Requests for Proposals, Invitation to Submit a Proposal, Statement of Work 
Template, and Rebanding Agreement.  The TA expects to finalize the Standard Bid Package 
during the upcoming quarter.   
 
  5. Fraud, Waste and Abuse 
 
 During this quarter, the TA’s fraud, waste and abuse working group developed 
recommended steps to address potential fraud or other illegalities in the reconfiguration program.  
The TA will continue to monitor potential fraud, waste and abuse throughout the life of the 
program and will implement appropriate anti-fraud measures in the upcoming quarter and 
beyond. 
 

I. Reconfiguration Status During October 2005 
 
FRA Negotiations.  Table 5 below provides a summary of the number of FRAs currently 

under negotiation between Sprint Nextel and incumbents (and updates the data in Table 2, supra, 
through October 20, 2005.   
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Table 5: Status of Reconfiguration for Licensees in Channels 1-120 

as of October 28, 2005 
(achieved milestones by number of FRAs)16 

 

  

Number of 
Channels 1-120 

FRAs 

Sprint Nextel 
Initiated Contact 

with Licensee 

Sprint Nextel and 
Licensee Reach 

Verbal 
Agreement 

FRAs Submitted 
to TA 

FRAs Approved 
by TA 

Wave Number of  Frequency Reconfiguration Agreements (FRAs) 
Wave 1 383 373 207 115 106
Wave 2 230 216 94 61 58
Wave 3 301 69 21 8 8
Wave 4 158 35 12 4 4
Undetermined 23 15 3 0 0
Total 1095 708 337 188 176

 
Reconfiguration FCC Applications.  Table 6 below summarizes the status of 

reconfiguration applications before the FCC through October 28, 2005.   
 

Table 6: Reconfiguration FCC Application Milestones for Channels 1-120 Call Signs 
as of October 28, 2005 

 

Updated 
Population 

as of 9/30/05 

Call Signs with 
Reconfiguration 

Applications 
Submitted to 

FCC 

Call Signs with 
Reconfiguration 

Applications 
Granted 

Call Signs with 
Surrender 

Applications 
Submitted to 

FCC 

Call Signs with 
Surrender 

Applications 
Granted 

 Number of Call Signs 
Wave 1 870 132 98 9 4
Wave 2 604 107 82 5 4
Wave 3 501 11 6 1 1
Wave 4 836 12 5 1 0
TOTAL 2811 262 191 16 9

 
Detailed tables providing the current status of reconfigurations – broken out both by the 

number of FRAs per region per wave, and the number of call signs per region per wave – are 
attached to this report in Appendices 8 and 9, respectively. 
 

                                                 
16 Sprint Nextel is the data source for the first three columns.  The figures have not been verified 
by the TA.  Current population of FRAs will be adjusted during the reconfiguration process.  
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II. COMMUNICATIONS WITH STAKEHOLDERS 
 

The TA’s communications with stakeholders account for both proactive communications 
initiated by the TA (“Stakeholder Outreach”) and responsive communications to inquiries 
submitted by the affected community.  Stakeholder Outreach includes the development and 
publication of communication materials (print and electronic) designed to disseminate and share 
information about the 800 MHz Reconfiguration Program, the process and the Regional 
Prioritization Plan schedule with licensees and other affected community members.  In addition 
to the printed and electronic communications materials, the TA has participated in several 
conferences and symposia to interact with and educate licensees on the RPP and the 
Reconfiguration Process.  To further equip licensees on the process, the TA launched an 
educational series in July 2005 to facilitate access to knowledge sharing opportunities without 
requiring licensees to travel to conference/symposium locations.  This series is delivered via a 
Web seminar (“Webinar”) format over the Internet and provides a cost-effective means by which 
to reach affected stakeholders.  This multi-pronged Stakeholder Outreach effort enables the TA 
to address the differing needs of the affected community (by addressing their questions, 
concerns, and equipping them to reconfigure their networks) and to facilitate licensee preparation 
in meeting the requirements of the RPP. 

 
 A. Stakeholder Inquiries 
 
 As noted in previous reports, the TA has established a “Contact Center” to receive and 
process questions, requests for information, etc., regarding reconfiguration and the TA’s 
activities.  The Contact Center is staffed by trained call agents to answer inquiries or direct them 
to the appropriate TA resource for a response.  Each inquiry, whether received by e-mail, phone 
or facsimile, is documented and retained by the Contact Center and tracked until it is resolved.  
The TA uses industry-standard tools and practices to track all inquiries and manage the Contact 
Center.   
 

The TA receives inquiries from a variety of communities interested in reconfiguration: 
licensees, vendors, consultants, associations, and trade press.  The TA’s general policy is to 
respond to most inquiries within 24 hours of receipt, except in those few instances where a 
response may require additional research.  In this quarter, the TA received a total of 463 inquiries 
to the Contact Center (198 in July; 129 in August; and 136 in September).   In comparison to the 
previous quarter it should be noted that the overall inquiry volume per month remained 
consistent.  The data illustrated peaks and valleys in the total volume of inquiries after 
communications were distributed to licensees, such as the Information Package and Frequency 
Proposal Report mailings.  Access to the Contact Center is a critical component to ensure that 
licensees and other stakeholders are able to obtain information to prepare for and implement their 
system(s) reconfiguration.   
 

In addition, in order to categorize and respond efficiently to licensee inquiries, the 
Contact Center utilizes the categories and descriptions listed in Table 7 below: 
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Table 7:  Stakeholder Inquiry Classifications 

 

Category Description Inquiry Volume 

Reconfiguration & Relocation 
Answers to this category of 
questions describe the basics of 
reconfiguration.  

11% 

The TA’s Core Functions 

Answers for this category of 
questions introduce stakeholders 
to the TA and describe the basics 
of the TA's role within for 
reconfiguration. 

0.5% 

Regional Prioritization Plan 
Answers for this category of 
questions introduce the 
Stakeholders to the plan that the 
TA is using for reconfiguration.   

4% 

Negotiations 

Answers for this category of 
questions include any question 
involving the sequence of steps to 
conclude an agreement with 
Sprint Nextel. 

9% 

Reconfiguration Planning & 
Process Guidelines  

Answers for this category of 
questions describe the activities 
required to perform and complete 
reconfiguration planning.  

18% 

Frequency Assignments 
Answers for this category of 
questions indicates issues 
regarding the licensees' new 
frequency assignments. 

16% 

Reconfiguration Costs 
Answers for this category of 
questions describe the payment 
process and address the different 
payment policies and schedules 
the TA has established. 

7% 

Logistics/Administrative-Related 

 
Answers for this category of 
questions include topics such as: 

- Instructions for filing 
different TA forms 

- Request for TA 
Collateral Materials 

- Website Assistance 
- Webinar Assistance  
- Guidance for Filing FCC 

Election 
- Meeting and outreach 

request  

34.5% 

Total    100% 
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 B. TA-Produced Materials  
 
 The TA continued to distribute informational materials to stakeholders relating to the 
reconfiguration process, including brochures, fact sheets, licensee forms, TA press releases, and 
other material, as listed below.  Most items are posted on the TA’s website (www.800ta.org).   
 
Reconfiguration Background and General Information: 
 

• Overview Brochure – Tri-fold brochure that provides an overview of the 
reconfiguration program, TA, RPP and schedule, negotiation process and 
reconfiguration costs.  Through the end of the quarter, over 3000 copies have been 
distributed at conferences and events.  An updated version will be available during 
the upcoming quarter. 

• Quick Reference Guide – A 20-page booklet that provides an overview of the 
reconfiguration and planning steps for licensees to prepare for relocation, as well as 
information on the RPP and important contact information.  The guide has been 
distributed to all Wave 1 and Wave 2 licensees (via the points of contact where they 
were provided, and addresses available in the ULS database).  Through the end of the 
quarter, over 1500 copies have also been distributed at conferences and events during 
this quarter.  An updated version will be available in the upcoming quarter.  

• Reconfiguration Handbook – A 62-page summary book providing an overview of 
reconfiguration, the RPP, reconfiguration phases, and detailed guidance on planning 
for reconfiguration, as well as TA contact information.  Print version available on 
demand.  Release1.0 released in April 2005 and then updated in June 2005 in 
Release1.1.  Through the end of the quarter, over 230 requests for printed copies have 
been fulfilled.  An expanded and updated version will be available in the upcoming 
quarter. 

• Frequency Proposal Report Fact Sheet – A five-page, detailed explanation of the 
FPRs distributed to reconfiguring licensees regarding the exchange of their existing 
800 MHz frequencies for proposed new frequencies.  An updated version was mailed 
to Wave 2, Stage 1 licensees beginning September 30, 2005 and posted on the TA’s 
website on October 3, 2005.  The new version includes reference to the newly 
available online co-channel information (via unique URLs provided to licensees 
included in the Frequency Proposal Report).   

 
Based on stakeholder feedback for shorter, more focused material on specific topics, the 

TA also developed and distributed several issue-specific “Fact Sheets” during the quarter. 
Approximately 1000 of each of the following Fact Sheets have been distributed to stakeholders 
at various events: 

 
• Expansion Band Fact Sheet: A two-page summary of the issues impacting the 

Expansion Band, and instructions to licensees in that Band.  
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• Mutual Aid and Interoperability Fact Sheet: A two-page summary of mutual aid and 
interoperability issues, as well as sample solutions to aid licensees affected by those 
issues. 

• Planning Fact Sheet: A two-page summary of the preparatory steps that the TA 
recommends for reconfiguring licensees to complete planning and negotiations for the 
800 MHz Reconfiguration Program. 

• Funding Fact Sheet: A two-page summary discussing planning costs and actual 
reconfiguration costs, defining how licensees should apply for reimbursement.   

• Planning and Negotiation Windows: A schedule of important planning, freeze, 
voluntary and mandatory negotiation dates for each Wave of licensees. 

• Amended RPP Map:  As a consequent of Hurricane Katrina, Louisiana (NPSPAC 
Region 18) was moved from Wave 2 to Wave 3. 

 
The TA also maintains a number of forms on its website for licensees to initiate specific 

reconfiguration actions.  New forms made available this quarter include: 
 
• ADR Request for Mediation Form – Form for licensees to request mediation in their 

reconfiguration negotiations with Sprint Nextel. 

• ADR Waiver Form – Form for licensees to waive any objection to the disclosure of 
mediation communications by the TA to the FCC. 

 
Mailings to licensees this quarter included:  
 

• “Information Package” mailed to Wave 2 licensees on August 12, 2005, included 
cover letter, Quick Reference Guide, POC Form with a self addressed envelope. 

• Frequency Proposal Reports mailed to Wave 2, Stage 1 (Channels 1-120 and 
Expansion Band) licensees starting on September 30, 2005. 

• Mandatory Negotiations letter mailed on September 23, 2005 to indicate the 
September 27, 2005 start of mandatory negotiations for Wave1, Stage 1 licensees. 

Press Releases.  The TA released the following press releases this quarter:  

• “Transition Administrator (TA) Announces Start of Knowledge Sharing Activities” 
(July 18, 2005) 

• “800 MHz Transition Administrator Announces Wave 2 Reconfiguration Start Date 
and Reschedules Louisiana for Wave 3” (September 7, 2005) 

• “800 MHz Transition Administrator Announces Mandatory Negotiations for Wave 1 
Stage 1” (September 27, 2005)  

 
The TA has also engaged in other outreach efforts.  For example, it has started regularly 

contributing to newsletters, journals and other publications of stakeholder associations such as 
Association of Public Safety Communication Officials International Inc. (“APCO”), United 



 
 
 

16 

Telecom Council (“UTC”), and Enterprise Wireless Alliance (“EWA”).  TA representatives 
authored an article on reconfiguration that appeared in the September 2005 edition of the Mission 
Critical trade magazine. 
 
www.800TA.org:  
 
 The TA’s website is a significant component of the Stakeholder Outreach efforts.  It 
provides easy access to a variety of information for the affected community.  The site includes 
salient details about the 800 MHz Reconfiguration Program, links to FCC and other related sites, 
press releases, Webinar registration, event schedules and reconfiguration guidance.  The TA’s 
website was re-launched on July 15, 2005.  During this quarter, the site received an estimated 
22,000 total hits. 
 

C. Outreach Events and TA-Sponsored Education and Training 
 

Meetings and conferences attended by TA representatives in this quarter are provided in 
Appendix 1. 
 
 In the upcoming quarter, the TA will attend the EWA Annual Conference, the National 
League of Cities Annual Conference, and is planning an 800 MHz symposium with UTC. 

 
Moreover, the TA has delivered several web-based training seminars (“Webinars”) on the 

various facets of reconfiguration for affected licensees.  All modules in the series are tailored for 
delivery by system size – large or small – to allow for dialogue and questions to relate to the 
specific circumstances of each.  Through the end of the quarter, the TA has offered two modules:  
Module 1:  Planning and Negotiations; and Module 2: Frequency Proposals.  Module 1 has been 
offered five times, with total participation of 136 persons.  Module 2 has been offered four times, 
with a total participation of 96 persons.  The Webinar series to date has totaled 232 attendees 
across the following stakeholder groups:  48% Public Safety; 2.5% CII; 1.7% B/ILT and 16% 
Other (consultants, vendors, etc.), with the remainder unidentified.   

 
Webinars have proven to be an effective, low-cost method for reaching wide audiences 

and providing interactive and just-in-time guidance.  The TA solicited feedback following each 
delivery.  According to these participant surveys, the reaction to the Webinars has been 
overwhelmingly positive, with participants indicating that the opportunity for live discussion is 
the most helpful aspect.  Some commonly asked categories of questions include: 
 

• Planning and Negotiations:  For example, “Are Wave 1 NPSPAC licensees able to begin 
planning/negotiations right now?” 

• Reimbursable expenses: For example, “To what extent are legal costs reimbursable?” and 
“Are frequency comparability studies covered?” 

• Status of specific requests or issues: For example, “I am a Public Safety licensee, and I 
have submitted a Request for Planning Funding Form to Sprint Nextel. Can I get a status 
update?”   
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• Frequency Relocation Questions: For example, “Am I guaranteed to have the same 
protection for co-channel and adjacent channel as I did before?” and “What happens if I 
don’t believe my new frequencies are comparable?” 

 
D. Direct Licensee Outreach Campaigns 
 
In an effort to further the progress of reconfiguration, and in response to specific requests 

from the Public Safety community, the TA has increased its communication and outreach efforts 
in this quarter.  For example, the TA initiated an outbound campaign to all licensees in Wave 1, 
Stage 1 that have not yet entered into a Frequency Reconfiguration Agreement.  One goal of this 
campaign is to identify and resolve any issues that may impede progress.  A second goal is to 
forecast the number of licensees who have not entered into FRAs by the end of the mandatory 
negotiation period for Wave 1 and would therefore enter into the ADR process on December 27, 
2005. 

 
Direct outreach activities are based on an ongoing assessment of licensees who need 

additional support from the TA in preparing to reconfigure their systems.  The TA has 
established four regions – Wave 1 East and West, Wave 2, Wave 3 and Wave 4 East and West – 
and assigned outreach managers responsible for identifying and resolving issues raised by 
licensees associated with their reconfiguration.  During the quarter, the TA conducted 76 one-on-
one licensee meetings across 49 licensee organizations.   

 
E. TA Policy Updates 
 
TA policy documents addressing specific issues continue to be developed and published 

by posting on the TA’s website as they become available.  The TA’s first policy guidance 
material, the Reconfiguration Handbook, was published on April 21, 2005 and revised on June 3, 
2005.  In this quarter, the TA published its Educational Reimbursement Policy on September 7, 
2005.  On October 26, 2005, the TA published two additional policy documents:  Incumbent 
Labor Rate Reimbursement Policy and Cost Classification Policy.  (Copies of all three policy 
statements are available on the TA’s website.) 

 
The TA maintains an ongoing policy formulation and review process to accommodate 

stakeholder feedback and to identify and address other policy needs and lessons learned.  As 
policy needs are identified, draft guidance is prepared and reviewed with appropriate 
stakeholders before release.  The TA expects to publish additional policy guidance in the 
upcoming quarter. 

 
III. DISPUTE RESOLUTION  
 

A. Alternative Dispute Resolution Program 
 

 As directed in the Reconfiguration Orders, the TA has established an Alternative Dispute 
Resolution (“ADR”) program to assist in the resolution of disputes between 800 MHz 
stakeholders that arise during the reconfiguration process.  The ADR program was developed 
and will be managed by the TA’s General Counsel. 



 
 
 

18 

 
In summary, the ADR program establishes a framework to facilitate the resolution of 

disputes by the parties.  The TA cannot unilaterally bind Sprint Nextel or any incumbent to any 
obligation associated with reconfiguration.  The TA may, in its discretion, direct a TA Mediator 
to mediate negotiations between the parties during the “voluntary” negotiation period if both 
parties request mediation.  During the subsequent “mandatory” negotiation period, the TA may, 
in its discretion, mediate the negotiation of a reconfiguration agreement at the request of either 
party or on its own motion.  If a reconfiguring licensee and Sprint Nextel fail to complete a TA-
approved reconfiguration agreement during the voluntary or mandatory negotiation periods, the 
parties will be required to participate in a 30 working day mediation process designed to help the 
parties reach a reconfiguration agreement.  The mediation will be conducted by a TA Mediator.  
If the parties are unable to reach agreement, the TA Mediator is directed to forward to the FCC 
the ADR record, “together with advice on how the matter(s) may be resolved.”   
 

800 MHz licensees affected by reconfiguration also may ask the TA to help resolve other 
disputes related to the reconfiguration.  Examples of disputes that may be referred to the TA 
include:   
 

• Disputes involving the implementation of reconfiguration agreements/rebanding payment 
disputes; 

• Disputes related to interference experienced by Public Safety licensees; and 

• Disputes involving the negotiation of a channel distribution agreement between 
SouthernLINC and Sprint Nextel. 

 
The TA filed its ADR Plan with the FCC on August 23, 2005.  (A copy of the ADR Plan 

is available on the TA’s website.)  The TA is in the process of preparing a revised version of the 
ADR Plan to reflect the FCC’s recent Memorandum Opinion & Order and to incorporate certain 
changes suggested by 800 MHz stakeholders. 

 
There have been no requests for TA mediation or other ADR-related activities as of 

September 30, 2005. 
 

 On December 26, 2005, the mandatory negotiation period for Wave 1 licensees will end.  
At the close of the mandatory negotiation period, the FCC’s Reconfiguration Orders require 
licensees and Sprint Nextel to participate in a 30 working day mediation process if they have 
failed to negotiate a reconfiguration agreement.  The mediation is to be conducted by a TA 
Mediator.  In this quarter, the TA initiated efforts, including the development and preparation of 
various materials and processes in anticipation of the end of the mandatory negotiation period 
and the start of the mediation process on December 27, 2005.  In particular, the TA has finalized 
its internal ADR implementation plan, which includes training a sufficient number of mediators 
and developing flexible strategies to expedite the resolution of disputes likely to arise during 
mediation.   
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 B. Requests for TA to Communicate with Licensees 
 
Under the Commission’s rules, relocating incumbent licensees and Sprint Nextel may 

agree to conduct face-to-face negotiations of relocation agreements or either party may elect to 
communicate with the other party through the TA.  The TA’s goal in such communications is to 
ensure timely communication and to facilitate the exchange of information necessary to enable 
the negotiation of relocation agreements between Sprint Nextel and incumbent licensees.   

 
To date, virtually all of the negotiations have been conducted directly between the parties.  

In the quarter ended September 30, 2005, the TA received no new requests for the TA to 
communicate on behalf of either an incumbent licensee or Sprint Nextel; however, the TA 
continues to act on two requests made by Sprint Nextel for the TA to communicate with 
licensees.  The TA mailed letters to each of the named contacts for the licensees, and the TA is 
following up with telephone calls and additional communications to further the exchange of 
information necessary to enable meaningful negotiations.   

 
In October, the TA received a request from a licensee for the TA to communicate with 

Sprint Nextel.  The TA has followed up with telephone calls and correspondence designed to 
facilitate the exchange of information between the parties in an effort to enable them to reach 
agreement.   

  
As part of the process associated with requests for the TA to communicate, the TA copies 

both parties on all communications initiated by the TA.  In all such communications, the TA 
makes clear that the TA is not representing either party in the negotiations. 

 
IV. FINANCIAL 
 
 A. Reconfiguration Expenditures 
 
  1. 800 MHz Incumbent costs 
 

As of September 30, 2005, Sprint Nextel and incumbent licensees had executed 
reconfiguration contracts pursuant to TA-approved cost estimates totaling $1,851,223; of this 
amount, Sprint Nextel had paid $420,968 and had open commitments to pay $1,430,255 under 
the terms of these contracts. 
 
  2. Sprint Nextel’s 800 MHz Reconfiguration Costs 
 
 On October 22, 2005, Sprint Nextel reported to the TA that, through September 30, 2005, 
it had incurred approximately $325 million in internal costs for relocating its systems in the 800 
MHz band.  The TA is in discussions with Sprint Nextel regarding the review schedule and types 
of records and other materials (such as underlying accounting records, transaction documentation 
and analyses of cost allocations) that are to be provided by Sprint Nextel to allow the TA to 
conduct its review of these costs. 
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Additionally, Sprint Nextel has informed the TA that it may have incurred additional 
internal relocation costs not included in the estimated amounts reported to date.  Sprint Nextel 
has indicated that it is currently performing an assessment of the amounts of such costs and will 
include these costs in subsequent reports to the TA for its review. 
 
  3. 1.9 GHz Clearing Costs 
 
 Sprint Nextel estimates, as reported to the TA, that it has incurred approximately $41 
million in costs associated with reconfiguration of the 1.9 GHz band through September 30, 
2005.  (These costs are reported for informational purposes only.  The TA will not conduct a 
review of these costs.) 
 

B. Letter of Credit 
 
 For the quarter ended September 30, 2005, Sprint Nextel had made all its required 
payments to licensees and vendors within 30 days of the relevant Payment Obligation Date.  
Accordingly, there has been no need to draw on the Letter of Credit through September 30, 2005.   
  

The TA is coordinating with Sprint Nextel to develop a timeline by which Sprint Nextel 
will provide its reconfiguration forecast, together with detailed support and underlying 
assumptions, for TA review.  There is no indication at this time that the Letter of Credit balance 
is insufficient to cover the costs of reconfiguration or that the Letter of Credit should be 
increased. Since Sprint Nextel has not yet presented its forecast to the TA for review, nor 
requested a reduction in the Letter of Credit, the TA does not recommend a reduction in the 
Letter of Credit at this time.  The TA will reassess the need to increase or reduce the Letter of 
Credit in the quarterly progress report to be filed for the quarter ending December 31, 2005. 
 
 C. Payment Process 
 

Sprint Nextel recently implemented a process for payment of 800 MHz reconfiguration 
expenditures to licensees and vendors.  Because the payment process used by Sprint Nextel relies 
on processes and controls that are under continued development and refinement, the TA has 
implemented additional procedures, in cooperation with Sprint Nextel, to support its monitoring 
and review responsibilities outlined in the Payment Process previously provided to the FCC.  
These procedures encompass entering underlying data relevant to the Payment Process into a TA 
tracking system to run in parallel with Sprint Nextel’s existing process to ensure timely payment 
by Sprint Nextel.  Sprint Nextel plans to enhance and automate its processes and controls 
supporting the Payment Process.  Once these processes are implemented and reviewed to the 
satisfaction of the TA, the TA plans to rely on these processes and controls so that parallel 
processing by the TA will no longer be necessary.  The expected timeframe for such 
implementation is during the first or second quarter of 2006. 
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 D. 800 MHz Incumbent Reviews 
 
 As of September 30, 2005, no licensee reconfigurations have been completed.  
Accordingly, the TA has not yet performed any final reviews of amounts expended on licensee 
reconfigurations. 
 

E. External Auditor Selection 
 

The TA is soliciting bids for an external auditor to conduct the annual audits of 800 MHz 
expenditures.  The TA expects to select an external auditor in the fourth quarter of 2005. 

 
F. Transition Administrator   

 
1. Fees, Expenses and Staffing 

 The TA’s fees and expenses for the quarter ending September 30, 2005 were $7,422,562 
in fees and $495,393 in expenses, for a total of $7,917,955, versus a forecast previously reported 
to the FCC of $8,500,000 in fees and $700,000 in expenses, for a total of $9,200,000.  Fees and 
expenses were less than forecasted primarily as a result of lower than anticipated reconfiguration 
activity.  Inception-to-date fees and expenses are $20,823,214 in fees and $1,138,612 in expenses, 
for a total of $21,961,826.  TA staffing as of September 30, 2005 consisted of 79 full-time 
equivalents (“FTEs”).  The TA’s fees and expenses for the quarter ending December 31, 2005 
are estimated at $7,800,000 in fees and $400,000 in expenses, for a total of $8,200,000.  
Additional details are provided in the attached Appendix 6.   
 

2. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan,17  the TA reports that 
BearingPoint received $1,049,069.16 from Sprint Nextel in non-TA fees and costs for the quarter 
ending September 30, 2005.   

 
V. CONCLUSION 
 
 This quarter was the first full quarter with the reconfiguration effort fully underway.  The 
systems, procedures and policies that the TA developed in anticipation of the Reconfiguration 
Start Date provided critical support during this quarter, and are designed to support the much 
higher level of activity anticipated as the remaining waves of NPSPAC regions commence 
reconfiguration.  The TA expects these policies and procedures to evolve as reconfiguration 
enters its second full quarter.   

 Based on the number of reconfiguration agreements completed to date, the TA anticipates 
a significant number of incomplete Wave 1 agreements at the end of the mandatory negotiation 
period on December 26, 2005 that will enter the ADR process called for in the Report and 
                                                 
17 Independence Management Plan for the 800 MHz Transition Administrator Team Members 
(Version 1.1), WT Docket No. 02-55, 4 (filed May 9, 2005). 
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Order.  The TA is taking steps to prepare to implement the ADR program on December 27, 2005 
and into the first quarter of 2006, including steps to reduce the number of possible incomplete 
FRAs that may remain at the end of the mandatory negotiation period.  The TA also expects to 
begin receiving requests for mediation prior to the close of the mandatory negotiation period.  
The TA continues to monitor the overall reconfiguration schedule; it is too early at this time to 
determine whether the Wave 1 implementation phase will be impacted. 

 Outreach and education efforts have continued and will continue to ensure that affected 
licensees are informed regarding the reconfiguration process and how it may impact their 
systems.  The TA will submit its next Quarterly Progress Report on February 6, 2006, regarding 
the progress of reconfiguration through the quarter ending December 31, 2005. 



 

 

APPENDIX 1 
 

Stakeholder Outreach Activities: 
Meetings and Conferences Attended by TA Representatives 

For Quarter Ended September 30, 2005 
 

July 2005:  
 

• NPSPAC Region 40 800 MHz Planning Meeting 
• Northern California Chapter of APCO (NAPCO) Chapter Meeting 
• California Public Radio Association (CPRA) Meeting 
• Virginia Information Technologies Agency (VITA) 

 
August 2005: 
 

• CPRA Meeting  
• Association of Public-Safety Communications Officials (APCO) 2005 Annual 

Conference] 
 

September 2005: 
 

• CPRA Meeting 
• NAPCO Meeting  
• NPSPAC Region 4 800 Users Meeting   
• NPSPAC Region 39 Meeting  
• NPSPAC Regions 3 and 5 Meeting 
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Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2005

Channels 1-120 
Public Safety 

Expansion Band
NPSPAC 
Channel 

SE-ESMR ESMR 
Band Total

Wave 1 Subtotal 870 425 1190 0 2485
6 CA - North 113 109 108 0 330
7 Colorado 29 14 127 0 170
8 NY - Metro (CT, NJ, NY, PA) 98 27 114 0 239

11 Hawaii 60 5 19 0 84
13 Illinois 45 23 105 0 173
14 Indiana 29 44 86 0 159
19 ME, NH, VT,MA, RI, CT* 83 25 87 0 195
20 MD; DC; VA - Northern 67 23 74 0 164
27 Nevada 94 24 19 0 137
28 NJ, PA, DE 71 36 221 0 328
35 Oregon 56 12 27 0 95
41 Utah 21 13 61 0 95
42 Virginia 52 23 32 0 107
45 Wisconsin 14 11 2 0 27
54 Chicago 38 36 108 0 182

Wave 2 Subtotal 604 283 498 12 1397
4 Arkansas 39 51 68 0 158

12 Idaho* 15 6 0 0 21
15 Iowa 17 20 5 0 42
16 Kansas 33 9 149 0 191
17 Kentucky 16 24 8 0 48
22 Minnesota* 80 23 31 0 134
24 Missouri 38 15 16 0 69
25 Montana* 21 0 0 0 21
26 Nebraska 12 11 18 0 41
32 North Dakota* 13 1 1 0 15
34 Oklahoma 26 12 15 0 53
38 South Dakota 11 1 0 0 12
39 Tennessee 46 44 44 12 146
40 TX - Dallas 39 23 39 0 101
44 West Virginia 4 3 8 0 15
46 Wyoming 1 2 4 0 7
47 Puerto Rico 69 6 10 0 85
48 USVI 23 0 0 0 23
49 TX - Austin 12 14 47 0 73
51 TX - Houston 45 15 33 0 93
52 TX - Lubbock 44 3 2 0 49

Wave 3 Subtotal 501 312 710 256 1779
1 Alabama 10 31 19 58 118
9 Florida 212 87 265 38 602

10 Georgia 55 34 54 84 227
18 Louisiana 90 58 51 5 204
23 Mississippi 25 25 16 51 117
31 North Carolina 69 41 165 7 282
37 South Carolina 40 36 140 13 229

Wave 4 Subtotal 836 375 1236 0 2447
2 Alaska* 36 8 1 0 45
3 Arizona* 81 28 56 0 165
5 CA - South* 140 131 294 0 565

21 Michigan* 60 2 255 0 317
29 New Mexico* 29 4 9 0 42
30 NY - Albany* 96 69 178 0 343
33 Ohio* 103 40 119 0 262
36 Pennsylvania* 12 20 139 0 171
43 Washington* 159 26 138 0 323
50 TX - El Paso* 12 5 2 0 19
53 TX - San Antonio* 17 18 23 0 58
54 MI portion of Chicago* 9 8 18 0 35
55 New York - Buffalo* 82 16 4 0 102

Total for Waves 1-4 2811 1395 3634 268 8108

Call Sign-Related Reconfiguration Information, as of September 30, 2005

Public 
Safety 
Region PSR Name Number of Call Signs

1 of 2
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Public Safety Expansion Band Elections Totals, as of September 30, 2005
(Elections NOT to Reconfigure)

PSR PSR Name Call Signs
6 CA - North 10
7 Colorado 2
8 NY - Metro (CT, NJ, NY, PA) 20

11 Hawaii 2
13 Illinois 5
14 Indiana 1
19 ME, NH, VT,MA, RI, CT* 1
20 MD; DC; VA - Northern 6
27 Nevada 1
28 NJ, PA, DE 13
42 Virginia 3
54 Chicago 5

Grand Total 69

Frequency Proposal Reports for Wave 1 and 2, as of September 30, 2005

1-120 Exp Band 1-120 Exp Band
83.1% 96.6% 65.6% 32.6%
0.0% 0.9% 9.2% 46.7%
2.5% 0.0% 3.5% 0.0%
8.0% 0.4% 9.0% 0.0%
5.4% 0.0% 9.0% 0.0%
1.0% 2.1% 3.7% 20.7%

100.0% 100.0% 100.0% 100.0%

EA/ESMR Related Call Signs
Recent grants, revised proposal analysis 
Total

FPRs (in process on September 30, 
In Border Zone
Under Prior Contract

Wave 1 Wave 2Status

FPRs Sent

Notes: 
* PSR includes international border area, data may change depending on outcome of treaty negotiation.
a. Data for Channel 1-120 call signs excludes call signs in Wave 1 and  Wave 2 that were under contract with Sprint Nextel prior to the 
start of reconfiguration and for which contracts are not going to be submitted to the TA for review and approval for Sprint Nextel credit.  
Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to 
reconfigure.
b. Data includes call signs in the international border area.  Data may change depending on treaty negotiation outcomes.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), 
and incremented for any call signs added through pending applications. Licensees may independently cancel licenses or let them expire 
without entering into an FRA. TA, Sprint Nextel and industry outreach efforts may also contribute to encouraging licensees no longer using 
licenses to unilaterally cancel them.
d. 1-120 Data includes call signs with fixed locations authorized for frequencies the 851 - 854 MHz range with adequate geographic data 
to determine a Public Safety Region.  Expansion Band data includes call signs with fixed locations in the Expansion Band, as the 
Expansion Band may be defined in inside and outside the Southeast ESMR region, with adequate geographic data to determine a Public 
Safety Region.  NPSPAC data includes call signs with fixed locations in the 866 - 869 MHz range with adequate geographic data to 
determine a Public Safety Region.  SE_ESMR ESMR Band data includes call signs with fixed locations in 858.5 - 862 MHz range within 
the Southeast ESMR region and with adequate geographic data to determine a Public Safety Region.  Call signs with locations in multiple 
PSRs are counted for each PSR.  Data may also include call signs authorized under a Special Temporary Authority if the STA is to 
operate pending the grant of a regular authorization.
e.  Data has not been adjusted to reflect the change in the band-plan in the Atlanta area per the Memorandum Opinion and Order 
released October 5, 2005.  It has been adjusted to reflect the move of PSR 18, Louisiana, from Wave 2 to Wave 3, per the TA's Press 
Release dated September 7, 2005.
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Appendix 3
Milestones Completed by Number of Frequency Reconfiguration Agreements, Per Wave, Per Region, 

Sprint Nextel 
Initiated Contact 
with Licensee (a)

Sprint Nextel and 
Licensee Reach 

Verbal Agreement 
(a)

FRAs Submitted to 
TA

FRAs Approved by 
TA

Wave 1 383 372 156 90 79
Multiregion 49 46 19 10 8

PSR Undetermined (b) 3 1 0 0 0
6 44 44 21 12 12
7 16 16 7 3 2
8 39 39 17 10 9

11 13 12 6 3 3
13 21 21 10 4 4
14 15 15 6 3 2
19 28 28 6 3 3
20 23 23 2 0 0
27 25 25 19 11 10
28 26 26 8 8 6
35 23 22 10 4 4
41 7 7 5 5 5
42 17 17 6 5 4
45 9 9 8 7 5
54 25 21 6 2 2

Wave 2 230 214 87 46 40
Multiregion 25 23 4 3 3

PSR Undetermined (b) 2 1 1 1 1
4 12 11 1 0 0

12 8 8 6 2 2
15 6 6 3 1 1
16 12 11 5 3 3
17 12 12 9 3 2
22 39 39 12 5 4
24 16 15 6 4 3
25 3 3 3 2 2
26 5 5 3 3 3
32 3 1 1 0 0
34 3 3 1 0 0
38 1 1 1 0 0
39 28 23 13 9 9
40 15 15 4 2 1
44 3 2 0 0 0
46 0 0 0 0
47 8 7 3 0 0
48 3 3 0 0 0
49 4 4 3 2 1
51 12 12 4 3 2
52 10 9 4 3 3

Wave 3 301 65 15 7 6
Multiregion 12 6 0 0 0

PSR Undetermined (b) 1 0 0 0 0
1 30 3 1 0 0
9 98 21 9 4 4

10 62 6 1 0 0
18 36 13 0 0 0
23 28 3 3 2 1
31 25 9 1 1 1
37 9 4 0 0 0

as of September 30, 2005

Number of  Frequency Reconfiguration Agreements (FRAs)Public Safety Region

Number of 
Channels 1-
120 FRAs (a)
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Appendix 3

Sprint Nextel 
Initiated Contact 
with Licensee (a)

Sprint Nextel and 
Licensee Reach 

Verbal Agreement 
(a)

FRAs Submitted to 
TA

FRAs Approved by 
TA

Number of  Frequency Reconfiguration Agreements (FRAs)Public Safety Region

Number of 
Channels 1-
120 FRAs (a)

Wave 4 153 25 8 3 3
Multiregion 8 2 2 0 0

PSR Undetermined (b) 1 0 0 0 0
2 10 1 1 1 1
3 36 2 0 0 0
5 28 1 0 0 0

21 5 0 0 0 0
29 10 4 0 0 0
30 8 4 3 1 1
33 19 0 0 0 0
36 5 3 0 0 0
43 8 1 1 1 1
50 8 2 1 0 0
53 7 5 0 0 0
54 0 0 0 0 0
55 0 0 0 0 0

Wave Undetermined (b) 16 11 1 0 0
TOTAL 1083 687 267 146 128

Notes: 
a. Sprint Nextel is the data source for this column.  The figures have not been verified by the TA.
b. PSR or Wave Undetermined - TA is unable to accurately assign a PSR and Wave based on data provided.
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Appendix 4

Updated Call 
Sign 

Population 
as of 9/30/05

Sprint Nextel 
Initiated Contact 
with Licensee (e)

Sprint Nextel and 
Licensee Reach 

Verbal 
Agreement (e)

FRAs Submitted 
to TA

FRAs Approved 
by TA

Call Signs with 
Reconfiguration 

Applications 
Submitted to 

FCC

Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies (e)
Incumbent Clears 
Frequencies (e)

Call Signs with 
Surrender 

Applications 
Submitted to 

FCC

Call Signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 870 805 292 124 109 96 65 25 8 4 2
6 CA - North 113 109 32 14 14 10 8 5 1 0 0
7 Colorado 29 26 6 2 1 2 1 0 0 1 0
8 NY - Metro (CT, NJ, NY, PA) 98 98 56 17 13 13 9 1 0 0 0

11 Hawaii 60 58 11 8 8 7 6 3 1 0 0
13 Illinois 45 40 13 6 6 3 1 0 0 0 0
14 Indiana 29 29 7 4 3 3 3 0 1 0 0
19 ME, NH, VT,MA, RI, CT* 83 57 6 3 3 2 2 3 0 0 0
20 MD; DC; VA - Northern 67 65 20 0 0 0 0 0 0 0 0
27 Nevada 94 86 48 29 26 24 12 3 1 0 0
28 NJ, PA, DE 71 67 25 10 8 6 1 1 1 1 0
35 Oregon 56 51 16 7 7 7 7 3 0 1 1
41 Utah 21 21 11 6 6 5 4 3 2 1 1
42 Virginia 52 48 10 8 7 7 4 2 0 0 0
45 Wisconsin 14 13 10 8 5 5 5 1 1 0 0
54 Chicago 38 37 21 2 2 2 2 0 0 0 0

Wave 2 Subtotal 604 511 206 109 96 78 62 18 2 4 2
4 Arkansas 39 38 1 0 0 0 0 0 0

12 Idaho* 15 14 8 4 4 1 1 1 0 0 0
15 Iowa 17 16 9 5 4 4 4 0 0 0 0
16 Kansas 33 32 22 20 20 20 20 3 0 1 1
17 Kentucky 16 15 11 3 2 2 1 0 0 0 0
22 Minnesota* 80 75 31 12 10 4 2 1 0 0 0
24 Missouri 38 36 8 5 4 4 2 2 0 0 0
25 Montana* 21 16 12 11 11 3 1 2 0 0 0
26 Nebraska 12 11 6 5 5 5 5 5 2 2 0
32 North Dakota* 13 1 1 0 0 0 0 0 0 0 0
34 Oklahoma 26 26 9 8 8 8 8 0 0 0 0
38 South Dakota 11 5 1 0 0 0 0 0 0 0 0
39 Tennessee 46 48 34 15 15 15 12 2 0 1 1
40 TX - Dallas 39 39 14 3 2 2 0 0 0 0 0
44 West Virginia 4 3 1 1 1 1 1 1 0 0 0
46 Wyoming 1 1 0 0 0 0 0 0 0 0 0
47 Puerto Rico 69 22 5 0 0 0 0 0 0 0 0
48 USVI 23 13 0 0 0 0 0 0 0 0 0
49 TX - Austin 12 12 7 6 1 1 1 0 0 0 0
51 TX - Houston 45 44 16 4 2 1 1 0 0 0 0
52 TX - Lubbock 44 44 10 7 7 7 3 1 0 0 0

Wave 3 Subtotal 501 274 415 10 7 7 5 2 0 1 1
1 Alabama 10 9 146 1 1 1 1 0 0 0 0
9 Florida 212 89 83 4 4 5 3 2 0 1 1

10 Georgia 55 32 128 0 0 0 0 0 0 0 0
18 Louisiana 90 41 0 0 0 0 0 0 0 0 0
23 Mississippi 25 28 56 4 1 0 0 0 0 0 0
31 North Carolina 69 39 2 1 1 1 1 0 0 0 0
37 South Carolina 40 36 0 0 0 0 0 0 0 0 0

PSR Name

Public 
Safety 
Region Number of Call Signs

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2005
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Appendix 4

Updated Call 
Sign 

Population 
as of 9/30/05

Sprint Nextel 
Initiated Contact 
with Licensee (e)

Sprint Nextel and 
Licensee Reach 

Verbal 
Agreement (e)

FRAs Submitted 
to TA

FRAs Approved 
by TA

Call Signs with 
Reconfiguration 

Applications 
Submitted to 

FCC

Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies (e)
Incumbent Clears 
Frequencies (e)

Call Signs with 
Surrender 

Applications 
Submitted to 

FCC

Call Signs with 
Surrender 

Applications 
Granted

Public 
Safety 

Wave 4 Subtotal 836 91 26 11 10 7 4 1 0 0 0
2 Alaska* 36 1 1 1 1 1 0 0 0 0 0
3 Arizona* 81 25 9 4 3 1 0 0 0 0 0
5 CA - South* 140 7 3 1 1 0 0 0 0 0 0

21 Michigan* 60 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 29 13 2 0 0 0 0 0 0 0 0
30 NY - Albany* 96 8 4 1 1 1 1 0 0 0 0
33 Ohio* 103 3 2 0 0 0 0 0 0 0 0
36 Pennsylvania* 12 5 0 0 0 0 0 0 0 0 0
43 Washington* 159 9 3 3 3 3 3 1 0 0 0
50 TX - El Paso* 12 4 1 0 0 0 0 0 0 0 0
53 TX - San Antonio* 17 15 1 1 1 1 0 0 0 0 0
54 MI portion of Chicago* 9 1 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 82 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2811 1681 939 254 222 188 136 46 10 9 5

Notes: 
* PSR includes international border area, data may change depending on outcome of treaty negotiation.
a. Data for Channel 1-120 call signs does not include call signs in Wave 1 and Wave 2 that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are 
not going to be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area.  Data may change depending on treaty negotiation outcomes.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA),  and incremented for any call signs added through 
pending applications. Licensees may independently cancel licenses or let them expire without entering into an FRA. TA, Nextel and industry outreach efforts may also contribute to encouraging 
licensees not longer using licenses to unilaterally cancel them.
d. Data includes call signs with fixed locations authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Sprint Nextel is the data source for this column.  The figures have not been verified by the TA.
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APPENDIX 5

Public Safety

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days 
or More 

from 
Receipt Total

Region PSR Name
Wave 1 Subtotal 76 3 0 0 0 79

Multiregion 18 0 0 0 0 18
6 Northern California 8 0 0 0 0 8
7 Colorado 2 0 0 0 0 2
8 Metropolitan, NYC Area (NY, 

NJ, CT)
8 1 0 0 0 9

11 Hawaii 3 0 0 0 0 3
13 Illinois 3 0 0 0 0 3
14 Indiana 1 0 0 0 0 1
19 New England 3 0 0 0 0 3
20 MD; DC; VA - Northern 0 0 0 0 0 0
27 Nevada 8 2 0 0 0 10
28 Eastern Pennsylvania 6 0 0 0 0 6
35 Oregon 4 0 0 0 0 4
41 Utah 4 0 0 0 0 4
42 Virginia 3 0 0 0 0 3
45 Wisconsin 4 0 0 0 0 4
54 Southern Lake Michigan 1 0 0 0 0 1

Wave 2 Subtotal 36 2 2 0 0 40
Multiregion 5 2 1 0 0 8

4 Arkansas
12 Idaho*
15 Iowa 1 0 0 0 0 1
16 Kansas 3 0 0 0 0 3
17 Kentucky 1 0 0 0 0 1
22 Minnesota 3 0 1 0 0 4
24 Missouri 2 0 0 0 0 2
25 Montana 2 0 0 0 0 2
26 Nebraska 3 0 0 0 0 3
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0
39 Tennessee 10 0 0 0 0 10
40 Texas (Central & Northeast) 1 0 0 0 0 1
44 West Virginia 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
48 USVI 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 0 0 0 0 1

51 Texas - East (Houston Area) 1 0 0 0 0 1
52 Texas - Panhandle, High 

Plains & NW
3 0 0 0 0 3

Status of Reconfiguration Contract Review, Per Wave, Per Region, as of September 30, 2005

Number of Frequency Reconfiguration Agreements (FRAs)
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APPENDIX 5

Public Safety

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days 
or More 

from 
Receipt Total

Region PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 Subtotal 5 1 0 0 0 6

Multiregion 1 0 0 0 0 1
1 Alabama 0 0 0 0 0 0
9 Florida 2 1 0 0 0 3

10 Georgia 0 0 0 0 0 0
18 Louisiana 0 0 0 0 0 0
23 Mississippi 1 0 0 0 0 1
31 North Carolina 1 0 0 0 0 1
37 South Carolina 0 0 0 0 0 0

Wave 4 Subtotal 3 0 0 0 0 3
Multiregion 0 0 0 0 0 0

2 Alaska 1 0 0 0 0 1
3 Arizona* 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0
30 Eastern Upstate NY 1 0 0 0 0 1
33 Ohio* 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0
43 Washington 1 0 0 0 0 1
50 TX - El Paso* 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0

120 6 2 0 0 128Total for Waves 1-4

Notes: 
* PSR includes international border area.  Data may change depending on treaty negotiation outcomes.
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Appendix 6

Quarter Ending
Dec. 31, 2004

Quarter Ending 
March 31, 2005

Quarter Ending
June 30, 2005

Quarter Ending
Sept. 30, 2005

Year-to-Date 
through

Sept. 30, 2005

Inception-to-
Date through 
Sept. 30, 2005

Fees:
Reconfiguration Management $399,022 $974,146 $1,171,712 $1,638,990 $3,358,317 $3,590,939
Frequency Management * 621,963 701,969 1,750,462 1,916,862
Financial Management 15,910 262,230 723,581 672,505 1,658,316 1,674,226
General Counsel/Regulatory Management 522,842 1,188,332 1,180,231 1,201,415 3,569,978 4,092,820
Stakeholder Relationship Management 302,317 841,174 1,438,620 1,274,016 3,553,809 3,856,126
TA Systems Support 112,202 668,970 1,237,954 1,198,184 3,105,109 3,217,311
Program Management Support 210,034 731,626 797,787 735,483 2,264,896 2,474,930

Subtotal $1,562,327 $4,666,478 $7,171,847 $7,422,562 $19,260,887 $20,823,214
Expenses: $32,138 $190,259 $420,822 $495,393 $1,106,474 $1,138,612
Total Labor and Expenses $1,594,465 $4,856,737 $7,592,669 $7,917,955 $20,367,361 $21,961,826

800 MHz Transition Administrator Fees and Expenses
through September 30, 2005

* During the quarters ending December 31, 2004 and March 31, 2005, all Frequency Management fees were reported under the Reconfiguration 
Management functional team.



APPENDIX 7

Entities Filing Expansion Band Elections
as of October 28, 2005

LICENSEE ST CALL SIGN FREQUENCIES
Marin, County of CA WPFQ266 860.4625
Marin, County of CA KNJH407 860.9375
Placer, County of CA WPIE742 860.9375
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQF830 860.2125
Stanislaus, County of (Mountain Valley Emergency 
Medical Services Agency)

CA WNVJ731 860.9375

Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC WPXT459 860.9875
District of Columbia DC KNJU834 860.9875
Honolulu, City and County of HI WPRG484 860.4625
Honolulu, City and County of HI WPQZ565 860.4625
University of Iowa Hospital & Clinics IA WPKN529 860.2125
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Gurnee, Village of IL WNAR378 860.2625
Gurnee, Village of IL WNBG488 n/a*
Illinois, State of (Dept of Corrections) IL WPLR422 860.2625
Illinois, State of (Dept of Corrections) IL WPMR362 860.7375
Illinois, State of (Dept of Corrections) IL WPPD278 860.9375
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Westmont, Village of IL WNNO865 860.2625
Westmont, Village of IL WQBR321 860.2625
Williamson, County of IL WPKM918 860.7625
Steuben, County of IN WPDU229 860.2125
Allegany, County of MD WPRS598 860.4875
Garrett, County of (Board of Education) MD WPRU936 860.7375
Salisbury, City of MD WPHQ675 860.7625
Manchester, City of NH WPDK444 860.4875
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD578 860.9375
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APPENDIX 7

Entities Filing Expansion Band Elections
as of October 28, 2005

LICENSEE ST CALL SIGN FREQUENCIES
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WPSE858 860.2125, 860.7125
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 

860.4625, 860.4875, 860.7625, 860.9375, 
860.9875

Washoe, County of NV WPRX313 860.7625
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY KB23096 n/a*
New York City Transit Authority NY KNEH691 n/a*
Salem, City of OR WPKB609 860.4875
Allentown, City of PA WPJK416 860.9375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Texas Tech University TX KNNJ876 860.9625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Dept of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Ozaukee, County of WI WNWS961 860.7125, 860.7625

* Licensee listed a Call Sign that does not have any frequencies within the Expansion Band (860-861 MHz) on their 
Expansion Band Election Form.
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Appendix 8

Sprint Nextel 
Initiated Contact 
with Licensee (a)

Sprint Nextel and 
Licensee Reach 

Verbal Agreement 
(a)

FRAs Submitted 
to TA

FRAs Approved by 
TA

Wave 1 383 373 207 115 106
Multiregion 47 44 20 10 10

PSR Undetermined (b) 2 1 1 1 1
6 44 44 21 16 15
7 16 16 12 6 4
8 39 39 17 12 11

11 13 12 7 3 3
13 21 21 13 5 5
14 16 16 13 7 7
19 28 28 10 4 4
20 24 24 4 0 0
27 26 26 21 15 14
28 25 26 26 9 8
35 23 22 12 6 5
41 7 7 6 6 6
42 17 17 6 5 5
45 9 9 7 7 6
54 26 21 11 3 2

Wave 2 230 216 94 61 58
Multiregion 25 24 5 3 3

4 12 11 1 0 0
12 8 8 6 4 3
15 6 6 3 2 2
16 12 11 5 4 4
17 12 12 10 3 3
22 39 39 15 10 9
24 16 15 7 5 5
25 3 3 3 2 2
26 5 5 4 3 3
32 4 2 1 0 0
34 3 3 1 0 0
38 1 1 1 0 0
39 29 24 13 12 12
40 15 15 3 2 2
44 3 2 0 0 0
46 0 0 0 0 0
47 8 7 2 1 1
48 3 3 0 0 0
49 4 4 3 2 2
51 12 12 4 4 4
52 10 9 7 4 3

Wave 3 301 69 21 8 8
Multiregion 12 7 0 0 0

PSR Undetermined (b) 1 1 0 0 0
1 30 3 1 0 0
9 97 20 11 5 5

10 63 6 1 0 0
18 37 17 2 0 0
23 28 3 3 2 2
31 24 8 2 1 1
37 9 4 1 0 0

Milestones Completed by Number of Frequency Reconfiguration Agreements, Per Wave, Per Region,

Number of  Frequency Reconfiguration Agreements (FRAs)

Number of 
Channels 1-120 

FRAs (a)Public Safety Region

as of October 28, 2005
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Appendix 8

Sprint Nextel 
Initiated Contact 
with Licensee (a)

Sprint Nextel and 
Licensee Reach 

Verbal Agreement 
(a)

FRAs Submitted 
to TA

FRAs Approved by 
TA

Number of  Frequency Reconfiguration Agreements (FRAs)

Number of 
Channels 1-120 

FRAs (a)Public Safety Region
Wave 4 158 35 12 4 4

Multiregion 11 4 2 0 0
PSR Undetermined (b) 1 0 0 0 0

2 10 2 2 1 1
3 36 2 0 0 0
5 28 1 0 0 0

21 5 0 0 0 0
29 10 7 1 0 0
30 8 4 3 1 1
33 19 0 0 0 0
36 5 3 1 0 0
43 8 1 1 1 1
50 9 4 2 1 1
53 8 7 0 0 0
54 0 0 0 0 0
55 0 0 0 0 0

Wave Undetermined (b) 23 15 3 0 0

TOTAL 1095 708 337 188 176

Notes: 
a. Sprint Nextel is the data source for this column.  The figures have not been verified by the TA.
b. PSR or Wave Undetermined - TA is unable to accurately assign PSR and Wave based on data provided.
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Appendix 9

Updated Call 
Sign 

Population 
as of 9/30/05

Sprint Nextel 
Initiated Contact 
with Licensee (e)

Sprint Nextel and 
Licensee Reach 

Verbal 
Agreement (e)

FRAs Submitted 
to TA

FRAs Approved 
by TA

Call Signs with 
Reconfiguration 

Applications 
Submitted to 

FCC

Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies (e)
Incumbent Clears 
Frequencies (e)

Call Signs with 
Surrender 

Applications 
Submitted to 

FCC

Call Signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 870 808 588 162 157 132 98 70 17 9 4
6 CA - North 113 109 63 18 17 16 13 11 1 1 1
7 Colorado 29 27 20 6 6 3 1 3 2 1 1
8 NY - Metro (CT, NJ, NY, PA) 98 97 90 19 18 17 13 5 2 2 0

11 Hawaii 60 58 47 8 8 8 6 7 1 0 0
13 Illinois 45 40 32 7 7 6 3 0 0 0 0
14 Indiana 29 29 28 8 8 5 5 3 1 0 0
19 ME, NH, VT,MA, RI, CT* 83 57 39 4 4 3 3 3 1 1 0
20 MD; DC; VA - Northern 67 66 50 0 0 0 0 0 0 0 0
27 Nevada 94 86 55 36 34 30 21 18 2 0 0
28 NJ, PA, DE 71 67 61 19 19 11 7 1 1 1 0
35 Oregon 56 52 29 10 10 9 8 7 2 1 1
41 Utah 21 21 21 7 7 7 5 5 2 2 1
42 Virginia 52 48 11 8 8 7 6 3 0 0 0
45 Wisconsin 14 13 11 9 9 8 5 3 2 0 0
54 Chicago 38 38 31 3 2 2 2 1 0 0 0

Wave 2 Subtotal 604 513 282 124 122 107 82 38 17 5 4
4 Arkansas 39 38 5 0 0 0 0 0 0 0 0

12 Idaho* 15 14 13 6 5 4 2 2 1 0 0
15 Iowa 17 16 10 6 6 6 4 4 0 0 0
16 Kansas 33 32 23 21 21 21 21 4 0 1 1
17 Kentucky 16 15 14 3 3 3 3 0 0 0 0
22 Minnesota* 80 75 49 16 15 12 9 3 2 0 0
24 Missouri 38 36 26 6 6 5 3 3 1 0 0
25 Montana* 21 16 12 11 11 6 1 2 1 1 0
26 Nebraska 12 12 8 5 5 5 5 5 2 2 2
32 North Dakota* 13 1 1 0 0 0 0 0 0 0 0
34 Oklahoma 26 26 12 8 8 8 8 0 0 0 0
38 South Dakota 11 5 1 0 0 0 0 0 0 0 0
39 Tennessee 46 49 29 19 19 16 13 12 9 1 1
40 TX - Dallas 39 39 16 3 3 3 2 1 0 0 0
44 West Virginia 4 3 1 1 1 1 1 0 0 0 0
46 Wyoming 1 1 0 0 0 0 0 0 0 0 0
47 Puerto Rico 69 22 6 1 1 0 0 0 0 0 0
48 USVI 23 13 2 0 0 0 0 0 0 0 0
49 TX - Austin 12 12 10 6 6 6 1 0 0 0 0
51 TX - Houston 45 45 22 5 5 4 3 1 0 0 0
52 TX - Lubbock 44 43 22 7 7 7 6 1 1 0 0

Wave 3 Subtotal 501 284 67 12 12 11 6 7 1 1 1
1 Alabama 10 10 4 1 1 1 1 1 0 0 0
9 Florida 212 90 27 6 6 5 3 4 1 1 1

10 Georgia 55 32 12 0 0 0 0 0 0 0 0
18 Louisiana 90 49 7 0 0 0 0 0 0 0 0
23 Mississippi 25 28 7 4 4 4 1 1 0 0 0
31 North Carolina 69 39 9 1 1 1 1 1 0 0 0
37 South Carolina 40 36 1 0 0 0 0 0 0 0 0

PSR Name

Public 
Safety 
Region Number of Call Signs

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of October 28, 2005
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Appendix 9

Updated Call 
Sign 

Population 
as of 9/30/05

Sprint Nextel 
Initiated Contact 
with Licensee (e)

Sprint Nextel and 
Licensee Reach 

Verbal 
Agreement (e)

FRAs Submitted 
to TA

FRAs Approved 
by TA

Call Signs with 
Reconfiguration 

Applications 
Submitted to 

FCC

Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies (e)
Incumbent Clears 
Frequencies (e)

Call Signs with 
Surrender 

Applications 
Submitted to 

FCC

Call Signs with 
Surrender 

Applications 
Granted

Public 
Safety 

Wave 4 Subtotal 836 110 52 11 11 12 5 4 1 1 0
2 Alaska* 36 8 7 1 1 1 1 0 0 0 0
3 Arizona* 81 30 9 3 3 4 0 0 0 0 0
5 CA - South* 140 7 3 1 1 1 0 0 0 0 0

21 Michigan* 60 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 29 18 5 0 0 0 0 0 0 0 0
30 NY - Albany* 96 8 4 1 1 1 1 1 0 0 0
33 Ohio* 103 3 3 0 0 0 0 0 0 0 0
36 Pennsylvania* 12 5 3 0 0 0 0 0 0 0 0
43 Washington* 159 9 8 3 3 3 3 3 1 1 0
50 TX - El Paso* 12 6 3 1 1 1 0 0 0 0 0
53 TX - San Antonio* 17 16 7 1 1 1 0 0 0 0 0
54 MI portion of Chicago* 9 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 82 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2811 1715 989 309 302 262 191 119 36 16 9

Notes: 
* PSR includes international border area, data may change depending on outcome of treaty negotiation.
a. Data for Channel 1-120 call signs does not include call signs in Wave 1 and Wave 2 that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are 
not going to be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area.  Data may change depending on treaty negotiation outcomes.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA),  and incremented for any call signs added through 
pending applications. Licensees may independently cancel licenses or let them expire without entering into an FRA. TA, Nextel and industry outreach efforts may also contribute to encouraging 
licensees not longer using licenses to unilaterally cancel them.
d. Data includes call signs with fixed locations authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Sprint Nextel is the data source for this column.  The figures have not been verified by the TA.
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